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Effingham County Highway Department

PO Box 504 Greg A. Koester, PE Phone: (217) 342-6550
Effingham, lllinois 62401 County Engineer

February 16, 2001 e

Mr. Kevin Sharpe, Director of Processing L MAR
Ilinois Commerce Commission
Transportation Division

PO Box 19280

Springfield, IL 62974-9280

Dear Mr. Sharpe: 4/14 e/ dfd

Subject: Extension Request — Order T00-0011 / Section 97-04107-02-FP
Dexter Road in Jackson Township — Effingham County

On behalf of Jackson Township, Effingham County is submitting this progress report and request
for a four-month time extension for the above referenced project. Per the Consent Order, the
improved highway approaches are to be completed by March 15, 2001. Effingham County
requests a new deadline date of July 15, 2001 due to seasonal weather.

Effingham County submitted field check plans to the Department of Transportation today and
hopes to begin construction this spring

If you have any questions, do not hesitate to contact me at 217-342-6550.

Sincerely,

Al

Greg A. Koester
Effingham County Engineer
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Cc: Mr. Stanley Grabski, District 7
M. Jerry Shepard, Jackson Township Highway Commissioner
Mr. Ron Mount, Milanoh and Grunloh Engineers, Inc.
Mr. Paul Carine, CSX Transportation Inc.
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